
 

 
March 31, 2023 
 

Weekly Construction Activities, week of 4/3/2023 
 

 
The Malone Family Tower 

 
 

 Elevator work continues.  

 Startup & testing of select air handling units begins.  

 Boom supports are being installed on the second floor and lead lined Drywall install and testing 
will also continue on floor 2.  

 Finish work continues on the first floor “Prep/Recovery” bays with final color paint being 
applied.  

 Interior, framing and in-wall inspections are taking place on a weekly basis on floors 2 & 3.  

 Radiation shielding testing continues.  

 Additionally, pre-fabricated head-walls continue to be installed in patient rooms on the third 
floor. Framing continues on patient room level 5 and SPD level 6.  

 Electrical, mechanical infrastructure and information technology cable tray and conduits 
continue on multiple floors. 

 Continuation of the Bean Bridge enabling work along with multiple concrete pours on the 
Congress St. site wall.  

 Glass and glazing on the west elevation will continue. 

 Roofing will continue on level 6 as weather permits.  

 


