



July 28, 2023

Weekly Construction Activities, week of 7/31/2023

The Malone Family Tower

Gilman Street between Congress and A streets will be closed from 7 a.m. to 5 p.m. on **July 20** and **July 21** to allow construction crews access to work on the sidewalk/curb tip downs at each corner of Gilman and Congress. Signs will be in place as well as flaggers. The Gilman Street neighborhood will still be accessible via A Street.

- Sidewalk improvements continue at multiple locations along Congress Street.
- Bean Bridge enabling work continues.
- Roofing continues on levels 3 and 7 as weather permits.
- Metal panel soffits on the bed floor overhang continues and fiber cement panels on the west façade install completes, weather permitting.
- Elevators 6 – 8 & 9 completes.
- Atrium hoist removal begins.
- Millwork install continues on the 1st floor.
- Finish work on the second and third floors continues and includes ceiling grid, ceramic wall tile and flooring.
- Interior, framing and in-wall inspections are taking place on a weekly basis on floors 4, 5 and 6.
- Pre-fabricated head-walls continue to be installed in patient rooms on the fourth floor.
- Drywall install continues on level 4.
- Framing and drywall continues on patient room level 5 and SPD level 6.
- Electrical, mechanical infrastructure and information technology cable tray and conduits continue on multiple floors.
- Low voltage IT/IS cabling on multiple floors continues.
- Elevator work continues in cars 1, 2 & 3.